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SOUTH PERIMETER ROAD

PHASE 4

AT 20" SPACING

%% CONTRACTOR'S STAGING AND STORAGE

EXISTING BUILDING

’ CONTRACTOR ACCESS

AIR TRAFFIC ACCESS

CONSTRUCTION ACTIVITY PLAN
PHASING NOTES - PHASE 4
THE CONTRACTOR SHALL PLACE ALL BARRICADES

AS SHOWN PRIOR TO STARTING WORK ON THIS
PHASE.

. THE AIRPORT WILL REQUIRE 7 CALENDAR DAYS

NOTICE FROM THE CONTRACTOR PRIOR TO
INITIATING THIS PHASE TO COORDINATE WITH THE
TENANTS,

. CONTRACTOR SHALL PLACE BARRICADES AT BOTH

ENDS OF THIS TAXIWAY.

. PHASES 1, 2, & 3 SHALL BE COMPLETED PRIOR

TO STARTING PHASE 4.

. CONTRACTOR WILL HAVE 14 CALENDAR DAYS TO

COMPLETE PHASE 4.
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